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Re: Third Quarterly Report of Centennial Communications Corp. 
On Phase I1 E911 Compliance 

Dear Messer’s Solomon and Muleta: 

Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,’ Centennial 
Communications Corp. (“Centennial”) hereby files its third Quarterly Report detailing our 
progress in deploying Phase I and Phase I1 enhanced 91 1 (“E91 1”) service in o w  markets. 
Because Centennial provides CMRS service in two distinct markets, this report is divided into 
two sections -- the first explaining the status of Phase I1 E91 1 deployment in Puerto Rico, and 
the second part reports on Phase I1 E91 1 deployment in our domestic markets. 

I. Puerto Rico 

Centennial Puerto Rico License C o p ,  a subsidiary of Centennial, holds the B block 
broadband PCS license for MTA 25 - Puerto Rico/US Virgin Islands. Centennial has chosen a 
network-based solution to deploy Phase I1 E91 1 in this MTA. A single PSAP serves 
Centennial’s entire service area in Puerto Rico. To date, Centennial has not yet received a valid 
request for Phase I or I1 E91 1 service from this sole PSAP. However, we continue to be in 
regular contact with the PSAP, and we are aware that the PSAP has begun the planning and 
implementation process for both Phase I and Phase I1 E91 1 service. In fact, we were recently 
advised by the Puerto Rico 9-1-1 Governing Board that they hope to have the PSAP operational 
for Phase I and Phase I1 service by the end of 2003. Because Centennial attended the first PSAP 
RFP planning meeting on August 19,2002, and have remained in regular contact with the 9-1-1 

FCC 02-210, released July 26, 2002. I 
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Governing Board, we believe that we are in a very good position to monitor the PSAP’s progress 
and to coordinate our E91 1 Phase II implementation process with the PSAP’s process. 

In addition, Centennial now provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas. Each island is served by a single PSAP; however neither PSAP has made a request 
to Centennial for either Phase I or Phase I1 E91 1 service. 

11. Domestic Markets 

Through five different subsidiaries: Centennial holds licenses to provide digital cellular 
service in 30 markets in the Midwest and Southern United States. Centennial provides cellular 
service in the following six states: Indiana, Louisiana, Michigan, Mississippi, Ohio and Texas. 
Centennial has chosen a network-based solution offered by Grayson Wireless to deploy Phase I1 
E91 1 in its domestic rnarket~.~ 

Phase I Service - As we have previously reported, Centennial continues to receive PSAF’ 
requests for Phase I E91 1 service and we continue to implement Phase I service as valid requests 
are received. As we noted previously, Phase I E91 1 service has been fully deployed in our Texas 
markets. In addition, as of March 2003, Phase I E91 1 service has been fully deployed to all 
PSAPs in Indiana where Centennial operates. Centennial also notes that, to date, we have not 
received any valid requests for Phase I (or Phase 11) E91 1 service from PSAPs in the state of 
Ohio. Presumably, this is due to the fact that Ohio has not yet passed an E91 1 cost-recovery 
system for the PSAPs. A chart showing our Phase I E91 1 implementation progress can be found 
at Attachment A. 

Phase I1 Service - As Centennial previously has advised the Commission, we are 
implementing Grayson Wireless’ “Geometrix” network overlay solution for E91 1 Phase I1 
compliance in our domestic markets4 Presently, we are still in the pre-deployment engineering 
stage of the Phase I1 implementation process for many markets, and in the deployment stage for 
thirteen markets. As of the date of this report, Centennial still has not yet received any Phase I1 
E91 1 service requests from PSAPs in Mississippi, Ohio or Texas. A list of all Phase I1 PSAP 
requests that we have received thus far, the dates that they were received, and the validity of the 
Phase I1 request, can be found at Attachment B. While Centennial did not deploy Phase I1 
service to any of the PSAPs in these twelve markets by the March 1,2003 deadline, we did 
negotiate mutually acceptable deployment target dates with each of the PSAPs listed. The main 
points to be derived from this chart are summarized below. 

Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, Centennial 2 

Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular Telephone Company. 

See Centemal Communlcahons Corp. Amended Report on E91 1 Reporting Requirements, filed September 3 

9, 2002. 

Id. 4 



David Solomon 
John Muleta 
May 1,2003 
Page 3 

In Indiana, we are working with the Indiana Enhanced Wireless 91 1 Board and its Cost 
Recovery Group (“Indiana Board”) in coordinating Phase I1 E91 1 deployment. Thus far, we 
have received eleven requests from PSAPs for Phase I1 service that we have determined are valid 
(along with one request whose validity has not been verified, but which has been scheduled for 
Phase I1 deployment nonetheless). These requests came from PSAPs in the following counties - 
the actual or anticipated deployment date is also noted: 

County Phase I1 DeDlovment Date 

Allen County Sheriffs Dept 
Blackford County Central Dispatch 
Carroll County Sheriffs Dept. 
DeKalb County Police E91 1 
Elkhart County Public Safety Comms Ctr 
Kokomo Police Department 
Kosciusko County Sheriffs Office 
LaGrange County Sheriffs Office 
Marshall County Sheriff’s Office 
Miami County Sheriffs Office 
Steuben County Communications 
Bluffton Police Dept (Wells County) 

May 19,2003 
July 1,2003 
July 1,2003 
May 30,2003 
May 3 1,2003 
May 30,2003 
July 1,2003 
June 15,2003 
May 30,2003 
June 15,2003 
April 30,2003 
May 19,2003 

As noted above, since the filing of our last quarterly report, we have initiated Phase I1 
service in Steuben County covering 100% of the PSAP’s coverage area. For the remaining 
counties, we have negotiated the mutually acceptable alternative Phase I1 deployment dates 
noted. We expect 100% coverage for these PSAP’s coverage areas as well. In addition, 
Centennial continues to work with the PSAPs in Indiana that have not yet perfected their Phase I1 
requests, and to continue to work with the Indiana Board, to develop the most aggressive Phase 
I1 deployment schedule possible for these counties. 

In Louisiana, we have received Phase I1 E91 1 service requests from PSAPs in the 
following three parishes on the dates noted: Iberia Parish (April 8, 1997), Iberville Parish 
(January 27,2000) and Lafayette Parish (December 20,2000). We have determined that the 
Lafayette Parish Phase I1 request is valid, and have been discussing a mutually acceptable 
alternative Phase I1 implementation date, although we have not yet reached agreement on that 
date. The validity of the Phase I1 requests from the Iberia and Iberville parishes remains unclear. 
While we have sent a “validity questionnaire” to these PSAPs to clarify their status, we have not 
heard back from either PSAP. Finally, in Michigan, we have received a single Phase I1 request 
from a PSAP in St. Joseph County, and are in contact with the county to determine the validity of 
this request. At present, we have not received any documentation to verify the validity of the 
Phase I1 request. Despite this lack of documentation, however, we continue to press forward 
with our Phase II deployment plans for St. Joseph County. 
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In sum, because Centennial has negotiated mutually acceptable Phase I1 implementation 
schedules with each of the PSAPs in its domestic markets that had submitted valid Phase I1 
 request^,^ Centennial presently is in compliance with all applicable Phase I1 deployment 
benchmarks. 

111. Afidavit 

I hereby declare under penalty of perjury that the information provided in this response is 
true and accurate to the best of my knowledge, information and belief. 

If you have any questions regarding this report, or require additional information, please 
contact me, or Terry Cavanaugh at Cole, Raywid & Braverman, LLP, counsel for Centennial, at 
202-828-9857. 

Sincerely, 

/SI Lourdes L. Lucas 

Lourdes L. Lucas 
Vice President, Legal Affairs 
Centennial Communications Corp. 

cc: Thera Bradshaw, President 
Association of Public-Safety Communications 
Officials-International, Inc. 
35 1 N. Williamson Blvd. 
Daytona Beach, FL 321 14 

John R. Melcher, ENP, President 
National Emergency Number Association 
422 Beecher Road 
Columbus. OH 43230 

Evelyn Bailey, President, NASNA 
94 State Street, Drawer 20 
Montpelier, VT 05620-6501 

See Order on Reconsideration, Revision of the Commission's Rules to Ensure Compatibility with Enhanced 5 

911 Emergency Calling Systems, Petition of Cify ofRichardson, Texas, FCC 02-318, released November 26,2002 
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Robert M. Gurss 
Shook, Hardy & Bacon, LLP 
600 I4* Street, NW, Suite 800 
Washgton, DC 20005 
Counsel for APCO 

James R. Hobson 
Miller & Van Eaton, PLLC 
1 1  55 Connecticut Avenue, NW, Suite 1000 
Washngton, DC 20036 
Counsel for NE" and NANSA 
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ATTACHMENT A 

List of PSAPs Receiving Phase I Service 



___ 

State 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 

Centennial Communications Corp. - Domestic Markets 
Phase I E911 Requests -Implementation Dates 

County 
A d a m  
Allen 
Allen 
Allen 
Allen 
Blackford 
Carroll 
Cass 
Cass 
Clinton 
De Kalb 
De Kalb 
De Kalb 
Elkhart 
Elkhart 
Elkhart 
Fulton 
Grant 
Grant 
Huntington 
Huntington 
Jasper 

Kosciusko 
Kosciusko 
La Porte 
Lagrange 
Marshall 
Miami 
Miami 
Noble 
Noble 
Rush 
Rush 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
St Joseph 
Starke 
Steuben 
Wabash 
Wabash 
Wabash 
Wells 
Whitley 

Jay 

PSAP Name 
Adams County Sheriffs Department 
Allen County Sheriffs Dept. 
Ft. Wayne City Communications 
New Haven Police Department 
Three Rivers Paramedic 
Blackford County Central Dispatch 
Carroll County Sheriffs Department 
Cass County Sheriffs Department 
Logansport Police Department 
Clinton County 91 1 
Auburn Police Department 
DeKalb County Police E91 1 
Garrett Police and Fire Department 
Elkhart County Public Safety Communications Center 
Elkhart Police Department 
Nappanee Police Department 
Rochester Police Department 
Grant County Sheriffs Office 
Marion Police Department 
Huntington County Sheriffs Office 
Huntington Police Department 
Jasper County Sheriffs Office 
Jay County Sheriffs Department 
Kosciusko County Sheriffs Office 
Warsaw Police Department 
LaPorte County Sheriffs Office 
Lagrange County Sheriffs Office 
Marshall County Sheriffs Office 
Miami County Sheriffs Office 
Peru Police Department 
Kendalville Police Department 
Noble County Sheriffs Office 
Rush County Sheriffs Office 
Rushville Police Department 
Mishawaka Fire Department 
Mishawaka Police Department 
South Bend Police Department 
St Joseph County 91 I 
St Joseph County Fire Dispatch 
Starke County Sheriffs Office 
Steuben County Communications 
North Manchester Police Department 
Wabash County Sheriffs Office 
Wabash Police Department 
Bluffton Police Department 
Columbia City Police Department 

Implementation 
Date 

111 012001 
3/31 l1998 
3/31/1998 
3/31 /I 998 
3/31 /I 998 
4/14/2000 
4/21/1999 
6/28/2001 
6/28/2001 
5/29/1999 
8/2/2000 
8/2/2000 
8/2/2000 

10/8/1998 
1 O M 1  998 
1 O W 1  998 
12/5/2000 
2/22/2000 
2/22/2000 
3/29/1999 
3/29/1999 
1/23/2001 
1 I1 012001 
5/24/2001 
5/24/2001 
9/19/2002 
5/2 112001 
1/24/2001 
4/13/1999 
4/13/1999 
5/18/2001 
5/18/2001 
9/26/2002 
9/26/2002 
2/17/1999 
2/17/1999 
2/17/1999 
211 7/1999 
2/17/1999 
5/25/2001 
8/4/1998 

6/28/2001 
6/28/2001 
6/28/2001 
4/30/1999 
5/18/2001 



Centennial Communications Corp. - Domestic Markets 
Phase I E911 Requests -Implementation Dates 

Implementation 
State County PSAP Name Date 
IN Whitley Whitley County communications Center 5/18/2001 
IN Count 47 
LA Lafa yette Acadian Ambulance Service 7/27/1999 
LA Lafa yette Lafayette Parish Communications District 7/27/1999 
LA Count 2 

Branch County Central Dispatch 10/23/2001 MI Branch 
MI Cass Cass County Sheriffs Department 10/3/2001 
MI St Joseph St Joseph County Central Dispatch 9/28/2001 
MI St Joseph Sturgis Police Department 9/28/2001 
MI Van Buren South Haven Police Department 10/23/2001 

Van Buren Van Buren County Central Dispatch 10/23/2001 MI 
MI Count 6 
TX Hardin Hardin County Sheriffs Department 8/25/2000 
TX Hardin Silsbee Police Department 8/25/2000 
TX Jefferson Beaumont Police Depament 8/25/2000 
TX Jefferson Jefferson County Sheriffs Department 8/25/2000 
TX Jefferson Nederland Police Department 8/25/2000 
TX Jefferson Port Arthur Police Department 8/25/2000 
TX Orange Bridge City Police Department 8/25/2000 
TX Orange Orange County Sheriffs Department 8/25/2000 
TX Orange Orange Police Department 8/25/2000 
TX Orange Pinehurst Police Department 8/25/2000 
TX Orange Vidor Police Department 8/25/2000 
TX Count 11 
Grand Count 66 
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ATTACHMENT B 

List of Phase I1 Requests 



State County 

IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 
IN 

LA 
LA 
LA 

MI 

Allen 
Blackford 
Carroll 
Cass 
De Kalb 
Elkhart 
Franklin 
Fulton 
Grant 
Howard 
Kosciusko 
Lagrange 
Marshall 
Miami 
Rush 
Steuben 
Wabash 
Wayne 
Wells 

Iberia 
lberville 
Lafayette 

St Joseph 

PSAP Name Valid 

Allen County Sheriffs Dept. 
Blackford County Central Dispatch 
Carroll County Sheriffs Department 
Cass County Sheriffs Department 
DeKalb County Police E91 1 
Elkhart County Public Safety Communications Center 
Franklin County Sheriffs Department 
Rochester Police Department 
Grant County Sheriffs Office 
Kokomo Police Department 
Kosciusko County Sheriffs Office 
Lagrange County Sheriffs Office 
Marshall County Sheriffs Office 
Miami County Sheriffs Office 
Rush County Sheriffs Office 
Steuben County Communications 
Wabash County Sheriffs Office 
Wayne County Sheriffs Department Communications Center 
Blufflon Police Department 

Iberia Parish Sheriffs Office 
lberville Parish 91 1 
Lafayette Parish Communications District 

Yes 
Yes 
Yes 
No 
Unknown 
Yes 
No 
No 
No 
Yes 
Yes 
Yes 
Yes 
Yes 
No 
Yes 
No 
No 
Yes 

Unknown 
Unknown 
Yes 

St Joseph County Central Dispatch Unknown 

Request 
Date 

02/02/01 
08/10/01 
08/14/01 
06/29/01 
11/17/00 
01/23/01 
0411 3/01 
05/21/01 
01/10/01 
11/06/01 
06/20/01 
11/07/01 

04/17/02 
01 /23/01 
10/23/00 
07/02/01 
07/16/01 
03/02/02 

04/08/97 
0 1 /27/00 
12/20/00 

07/23/02 
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